Monthly Summary Sheet for June 2003
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Construction Activities

CDM continued the Phase 111 (fish observatory, creek,
irrigation system, berms, etc.) construction activities in
June 2003, and the groundwater treatment system
continued to pump and treat large quantities of
contaminated groundwater. CDM also continued work
on completing the remaining Phase | Treatment
Building and Phase Il Environmental Education
Building construction items that were identified during
the Substantial Completion Walkthroughs that were
conducted in May. The Phase Il construction efforts
during June included finishing efforts for the fish
observatory and installation of the glass window
panels; additional irrigation system installation efforts;
initial startup efforts for the plaza area fountains, water
wall, and aqueduct discharge (shown to the right);
construction of additional creek sidewalk sections; and various other site improvement items. The
groundwater treatment system pumped and treated over 35 million gallons of contaminated groundwater
during June 2003 for a total treated volume of approximately 213 million gallons.

Anticipated July activities: The construction efforts for the various Phase Il site improvement items
(berms, irrigation system, landscaping, creek, etc.) will continue, and the groundwater treatment system will
continue to pump and treat approximately 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM performed the Second Quarter 2003 Site Monitoring Network sampling event that included the
collection of 83 groundwater/surface water samples and water level elevation data from 238 measuring
points. CDM also continued the Plumes ABE treatment system performance monitoring with the collection
of extraction well water level data and collection of samples from the extraction wells and the treatment
system influent and effluent flows.

Anticipated July activities; CDM will prepare the Second Quarter 2003 Site Monitoring Network Report to
present the water level data and analytical results from the sampling efforts.

Source Area Activities

CDM continued to prepare the draft source control measures reports for the Harcros (727 E. Osie Street) and
Tri-State Central (724 E. Osie Street) source areas and for the South Washington and English (149 and
157 S. Washington) source areas. An informal workshop was held with City of Wichita and CDM staff to
discuss the potential remedial action alternatives for several source areas, and CDM continued work on the
draft source control measures reports to incorporate the items discussed during the workshop.

Anticipated July activities: CDM will continue the source area investigation work at the Harcros, Tri-State
Central, and South Washington and English source areas with the final preparation of the source control
measures reports.



